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The “Architecture Release Plan” describes the
technology components, estimated delivery schedules
and magnitude of cost

n The objective of Release 1.0 is to “Design & Build the technical services,
infrastructure, and components required to enable the development of business
applications”

n The “Architecture Release Plan” delivery schedule is based on timelines
described in the Capability Release Plan v1.0.

n The “Architecture Release Plan” is comprised of the following sections:
r Release Description & Scope - “what do I get with release 1.0”
r Architecture Component Description - “what technology services will I get”
r Architecture Delivery Schedule - “when will it be in place to support the business”
r Cost & Assumptions - “how much will it cost & what is it based on”

ò Each Architecture (Integration, Data Warehouse, Internet) utilizes this
framework
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The following diagram outlines the approach followed for
Deliverable # 4.1.4: “Architecture Release Plan”

Identify Scope of Architecture
Release Plan 1.0 for the Internet,

Integration, and Data Warehouse
Architecture Domains
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Release Description & Scope - The Integration Architecture
Release 1.0 is targeted to enable the following Capability
Release Plan initiatives

nWeb Portal Prototype

nWeb Portal For Customers

n  Enhanced Aid Origination & Funds Disbursement

n FMS (Financial Management System)

n  Direct Loan Servicing Reengineering

Note:  See Capability Release Plan v1.0 for further details on capability initiatives
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1. Legacy System & Network Analysis – Perform up-front analysis of existing systems
� Coordinate existing system access/privileges with contractors & system owners
� Validate existing systems software versions
� Confirm status of existing environment Development Architecture
� Analyze network bandwidth capacity capability

2. Hardware/Software Procurement – Acquire all of the necessary hardware/software for
implementation of Release 1.0 of the Integration Architecture
� Participate in vendor alliance management
� Coordinate with contract managers
� Manage entire procurement process

3. Initial Installation & Configuration – This phase is dependent on the “Hardware/Software
Procurement” phase and can only start after all required hardware and integration software
(STC e*Gate) is on hand
� Install and configure core STC product
� Develop and configure the initial set of required connections for the first release
� Validate STC software is correctly configured and functions properly within the SFA environment

Release Description & Scope (continued) - The first
release is comprised of six major job streams
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4. Design & Prototype Technical Architecture – Design  & Prototype technical architecture
interface patterns & interfaces to core technology components (i.e., Oracle, CICS, ODBC,
CORBA v2.3)
� Assure that the “Communication Middleware” services are implemented properly and functional

within the existing technical environment
� Address connectivity and interoperability with the recommended Internet/Web Portal Architecture

(based on a Java object model J2EE)
� Prototype connectivity & accessibility to legacy system resources
� Design Technical Architecture & Standards
� Scope pilot of initial business capability

5. Build & Test Technical Architecture  - Technical architecture services must be complete before
implementation of business applications (applications that enable a business capability)
� Development Architecture
� Execution Architecture
� Operation architectures
� Physical Network

Release Description & Scope (continued) - The following
two phases make up the Delivery Phase of Release 1.0
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6. Pilot Initial Business Capability -  Conduct a pilot implementation for initial business
capability (one of the five Capability Release Plan initiatives).
� Customize “Transformation & Formatting” and “Business Process Management” services based

on initial business capability’s requirements
� Work with business community to facilitate application development of adapters and

implementation of business rules
� Identify organizational requirements of the development, execution, and operations environments
� Roll-out initial business capability to a select user community for  validation of technical and

functional capabilities

Release Description & Scope (continued) - The final phase
is where the Integration Architecture is customized for a
given business capability
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n View Layer Services (Development &
Operations)

n Control Layer Services
(Communications Middleware)

n Business Rules/Data Processing Layer
(Transformation & Formatting)

n Collaboration Technical Services
(Business Process Management)

n Oracle Connector/Adapters
n ODBC Connector - for DB2
n Batch/FTP Connectors
n CICS Connectors
n CORBA Connectors - v2.3 IDL

Technical Services

Architecture Components Description - Release 1.0 of the
Integration Architecture will deliver the  following
technical services to enable business capabilities

Note:  Refer to Deliverable #4.1.2 for detailed explanation/definition of services

Aid Origination
& Funds

Disbursement

Web
Portals FMS

Direct Loan
Servicing

Reengineering
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Architecture Delivery Schedule -The estimated timelines
and resources were identified by project phase

Estimated Time Lines & Resources

Legacy System and Network Analysis

Hardware & Software Procurement

Initial Product Installation & Configuration

Design & Prototype Technical Architecture

Build & Test Technical Architecture

Pilot Business Capability

Major Job Streams

Management Decision required to move forward

4 weeks, 1 FTE

3 weeks, 1.5 FTEs

3 weeks, 3 FTEs

10 weeks, 4 FTEs

8 weeks, 8 FTEs

9 weeks, 5 FTEs

W1 W5 W9 W13 W17 W21 W25
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Architecture Delivery Schedule (continued) - is based on the
Capability Release Plan v1.0. The objective is to design, pilot
and build selected architecture components required to
support application capabilities

Integration Architecture Release 1.0

Financial Management System (FMS)

Enhanced Aid Origination and Funds Disbursement

Direct Loan Servicing Reengineering

Web Portal Prototype

Web Portal for Customer

2000-2001 FAFSA Processing Year
2001-2002 FAFSA Processing Year

2000-2001 Award Year 2001-2002 Award Year
2001 Fiscal Year2000 Fiscal Year

Recommended
Initiatives

Jan
00

Apr
00

Jul
00

Oct
00

Jan
01

Apr
01

Jul
01

Oct
01

Jan
02

Apr
02

‘99-2000 Award Yr

Development and ImplementationManagement Decision Required to ContinueRequirements Analysis and Design

Estimated Delivery Schedule

2002 Fiscal Year
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Estimated Hardware Costs Low High
EAI Development Server $65,000 $75,000

EAI Production Server $125,000 $250,000

Development/Operations Workstations (8) $20,000 $40,000

Total $210,000 $365,000

IBM MQ Series Integrator Component Costs Low High
Adapters  (4) $40,000 $120,000

CPUs (2 or 4) $100,000 $200,000

Mainframe MQ Series Queue Managers (Annual Lease) $36,000 $72,000

Unix MQ Series Queue Managers (Purchase) $10,000 $24,000

    Total $186,000 $416,000

Estimated Labor Costs Low High
Integration Architecture Labor $800,000 $1,200,000

     Total $800,000 $1,200,000

Overall Estimated Costs Low High

     Total $1,196,000 $1,983,000

Cost  - Release 1.0 was priced based on three (3) cost
factors a) product cost b) hardware requirements and
c) labor fees
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Release Description & Scope - The Internet Architecture
Release 1.0 is targeted to enable the following Business
Capabilities

nWeb Portal prototype

n  Web Portal For Customers

n  Enhanced Aid Origination & Funds Disbursement*

n  Enhanced Electronic FAFSA

* Aid origination supported by initial architecture; funds disbursement would be built on top of the Internet Architecture
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1 Initial Product Installation & Configuration - Install, configure & test installation and
configuration of  core Internet Architecture component products
n  Install and configure Internet Architecture components
n  Install and configure Portal products/components
n  Validate that all components are installed and function correctly

2 Design & Prototype Technical Architecture - This effort will focus on assuring that base
internet technical services are properly implemented and technically sound (functional)
within the existing environment and network topology.  This work stream will also
address connectivity and interoperability with the communication middleware services
of the Integration Architecture
n  Interoperability of Internet Architecture components & services
n  Interoperability between Internet Architecture and Integration Architecture

Release Description & Scope - Release 1.0 of the Internet
Architecture is comprised of four major job streams
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3 Build & Test Technical Architecture - Build & test the development, execution, and
operation environments for the Internet Architecture
nDevelopment Architecture
n Execution Architecture
nOperation architectures
n Physical Network

4 Pilot Initial Business Capability - Conduct a pilot implementation for initial
business capability (one of the four Capability Release Plan initiatives)
nCustomize personalized, dynamic Internet Architecture functionality based on initial

business capability’s requirements.
n Identify organizational requirements of the development, execution, and operations

environments.
nRoll-out initial business capability to a select user community for validation of technical and

functional capabilities.

Release Description & Scope (continued) - The final two
phases will build the infrastructure for the Internet
Architecture and enable a given business capability



19 6/28/00

Department 
of 

 Education

Architecture Components Description - Release 1.0 of the
Internet Architecture will deliver the  following technical
services

Core Architecture Components
n Web Server, Directory Server, &

Certificate Server

n Application Server

n Database Server

n Core Software

n Content Management Software

n Search Software

n Firewall for Certificate Server

Core Architecture Services
n Extensibility & Integration

n Personalization

n Content Management

n Security/Single Sign-on

n Intelligent Search

n Chat & Discussion Boards

Note:  Refer to Deliverable #4.1.2 for detailed explanation/definition of services

Web
Portal

Prototype

Aid Origination
& Funds

Disbursement

Enhanced
Electronic

FAFSA
Technical Services Web Portal for

Customers
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Architecture Delivery Schedule -The estimated timelines
and resources were identified by project phase

Estimated Time Lines & Resources

Initial Product Installation &
Configuration

Design & Prototype Technical
Architecture

Build & Test Technical Architecture

Pilot Business Capability

Major Job Streams

Management Decision required to move forward

6 weeks, 6 FTEs

10 weeks, 4 FTEs

4 weeks, 5 FTEs

6 weeks, 5 FTEs

W1 W5 W9 W13 W17 W21 W25
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Architecture Delivery Schedule (continued) - is based and driven
by the Capability Release Plan v1.0. The objective is to design,
pilot and build selected architecture components required to
support application capabilities

Internet Architecture Release 1.0

Enhanced FAFSA on the Web

Enhanced Aid Origination and Funds Disbursement

Web Portal Prototype

Web Portal for Customer

2000-2001 FAFSA Processing Year
2001-2002 FAFSA Processing Year

2000-2001 Award Year 2001-2002 Award Year
2001 Fiscal Year2000 Fiscal Year

Recommended
Initiatives

Jan
00

Apr
00

Jul
00

Oct
00

Jan
01

Apr
01

Jul
01

Oct
01

Jan
02

Apr
02

‘99-2000 Award Yr

Development and ImplementationManagement Decision Required to ContinueRequirements Analysis and Design

Estimated Delivery Schedule

2002 Fiscal Year
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Estimated Hardware Costs Low High
Development/Production Servers $700,000 $800,000

  Total $700,000 $800,000

Portal Component Costs Low High
Web Server $  20,000 $  30,000

Application Server $  70,000 $140,000

Directory Server $  14,000 $350,000

Certificate Server $    2,000 $    3,000

Firewall for Certificate Server $  15,000 $  15,000

Viador e-Portal Suite $  84,000 $200,000

Interwoven TeamSite/OD $140,000 $175,000

Autonomy Knowledge Suite $265,000 $325,000

    Total $610,000 $1,238,000

Estimated Labor Costs Low High
Internet Architecture Labor $750,000 $1,000,000

     Total $750,000 $1,000,000

Overall Estimated Costs Low High

     Total $2,060,000                 $3,038,000

Cost  - Release 1.0 was priced based on three (3) cost
factors a) product cost b) hardware requirements and
c) labor fees
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Release Description & Scope - The Data Warehouse
Architecture Release 1.0 is targeted to enable the following
Capability Release Plan initiatives

n EIS (Enterprise Information System)/MIS Reporting

n FMS (Financial Management System)

n Direct Loan Servicing (Reengineering)

n Loan Repayment

n CRM (Customer Relationship Management)

n Performance Measurement Analysis & Design
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  1. Legacy System Analysis - Perform up-front analysis of existing systems
• Coordinate with contractors to gain access / privileges to SFA systems
• Gather information on software versions
• Develop delivery options for data warehousing capabilities

2.  Hardware / Software Procurement - Acquire all of the necessary
hardware/software for implementation of Release 1.0 of the Data Warehouse
Architecture

• Assist in the procurement process (vendor alliance, sizing, negotiations)
• Coordinate with contract managers
• Manage entire procurement process

3.  Initial Product Installation & Configuration - This phase is dependent on the
“Hardware/Software Procurement” phase and can only start after all required
hardware and data warehouse software is on hand

• Install and configure Informatica (ETL) and MicroStrategy (ROLAP)
• Test products to understand optimal configurations for SFA

Release Description & Scope - The first release is comprised
of six major job streams
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4.  Design & Prototype Technical Architecture - Design and prototype the technical
architecture related to data warehousing, the with the following objectives:

• End-to-end interconnectivity between data warehousing components
• Address potential design issues related to throughput and scalability
• Interconnectivity with middleware and internet architectures / tools

5.  Pilot Business Capability - Conduct a pilot implementation for an initial business
capability

• Identify business capability to use for pilot, working with the capabilities team
• Extract and transform data from transactional system for one of the capabilities identified.

Generate metadata in the process.
• Design a pilot target data warehouse or mart, and load data
• Design front-end ROLAP application to include some queries and reports
• Gather/document feedback

Release Description & Scope - The prototype and pilot phases
will customize the Data Warehouse Architecture for a given
business capability
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6.  Build & Test Technical Architecture - Architecture must be in place prior to
application development efforts

•  Development architecture
•  Execution architecture
•  Operations architecture

Release Description & Scope - The objective of the final phase
is to build the right technical architecture needed to enable
business capabilities
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Architecture Components Description - Release 1.0 of the
data warehouse will deliver the  following core technical
services & application specific components

Technical Services

n Data Warehouse Architecture Services

n Population Architecture Services

n Metadata Services and Management

n End-user Access Services

EIS FMS Direct Loan
Service

CRM Perf MeasureLoan
Repayment

Note:  Refer to deliverable 4.1.2 for description of Core Architecture Services
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Architecture Delivery Schedule -The estimated timelines
and resources were identified by project phase

Legacy System & Network Analysis

Hardware & Software Procurement

Initial Product Installation & Configuration

Design & Prototype Technical Architecture

Pilot Business Capability

Build & Test Technical Architecture

Estimated Time Lines & Resources

W1 W5 W9 W13 W17 W21 W25

Major Job Streams

Management Decision required to move forward

4 weeks, 3 FTEs

4 weeks, 2 FTEs

3 weeks, 4 FTEs

6 weeks, 4 FTEs

3 weeks, 4 FTEs

8 weeks, 6 FTEs
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Architecture Delivery Schedule (continued) - is based and
driven by the Capability Release Plan v1.0. The objective is to
design, pilot and build selected architecture components
required to support application capabilities

Data Warehouse Architecture Release 1.0

EIS (Enterprise Information System) / MIS Reporting

FMS (Financial Management System)

Direct Loan Servicing (Reengineering)

Loan Repayment

CRM (Customer Relationship Management)

Performance Measurement Analysis & Design

2000-2001 FAFSA Processing Year
2001-2002 FAFSA Processing Year

2000-2001 Award Year 2001-2002 Award Year
2001 Fiscal Year2000 Fiscal Year

Recommended
Initiatives

Jan
00

Apr
00

Jul
00

Oct
00

Jan
01

Apr
01

Jul
01

Oct
01

Jan
02

Apr
02

‘99-2000 Award Yr

Development and ImplementationManagement Decision Required to ContinueRequirements Analysis and Design

Estimated Delivery Schedule

2002 Fiscal Year
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Cost  - Release 1.0 was priced based on three (3) cost
factors a) product cost b) hardware requirements and
c) labor fees

Estimated Hardware Costs Low High
Data Warehouse Development Server $65,000 $75,000

Data Warehouse Production ROLAP Server shared w/ Pop. Arch. $250,000

Data Warehouse Population Architecture Server $125,000 $175,000

Hardware Total $190,000 $500,000

Informatica Component Costs Low High
1 CPU $80,000    ---

Unlimited CPUs     --- $135,000

Unlimited Sources & Targets     --- $80,000

Plug-in for Power Designer $7,500 $7,500

On-Site Training (3 days) and Support (10 days) $29,500 $29,500

   Informatica Total $117,000 $252,000

Estimated Labor Costs Low High

Data Warehouse Architecture Services $600,000 $800,000

   Total $600,000 $800,000
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Cost (continued) - Product Costs for Release 1.0 of the Data
Warehouse include components from both Informatica and
MicroStrategy

MicroStrategy Component Costs Low High
Server Components

Intelligent Server $58,500 $58,500

Web Server $31,500 $31,500

Broadcaster Server $31,500 $31,500

Developer’s Bundle $0 $31,500

Architect $6,750 $6,750

InfoCenter $31,500 $31,500

End-User Components

MS Agent $2,670 $4,350

Broadcaster $5,500 $26,500

Web PE $13,800 $43,500

Consulting $17,640 $24,960

Annual Support (18% of software) $32,710 $47,808

MicroStrategy Total $232,070 $338,368

Overall Estimated Costs Low High

Total $1,139,070 $1,890,368
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n Release 1.0 will be implemented and positioned to support business capability
development within a five-to-six month period after “Go” decision is made

n Development and configuration of the technical architecture needs to start three to
four months prior to the development of any business capability

n Release 1.0 assumes that the existing systems have a development environment that
can be utilized for testing, prototyping connectivity, and accessibility.  This will be
confirmed during the Legacy System & Network Analysis phase of the release plan.

n Adjustments to the Capability Release Plan could potentially impact the Technology
Architecture release

n The required rights and access to existing legacy systems will be provided

n No data conversion will need to take place during Release 1.0 of the Integration
Architecture

Assumptions - have been made which drive schedules and
pricing (cost).  Modification can potentially impact this
release plan. Therefore, all revisions need to be reviewed
prior to finalization


